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Following are minutes of the meeting held at the CED
construction trailers on 02/28/85 at 9:00 a.m.

1. Construction Progress

a. The recent heavy rains caused the very fine fill on the
sides of the trench to filter into the trench. In addition,
the gravel road beds for the railroad tracks act as drains
and channel much aditional water into the trench. Cleanup
is in progress.

b. The dewatering pumps are keeping the water level at about
19' between pumps 1 and 3.

c. Pump 14 failed and is being changed out. The silt level in
the hole seems high. Mathes Company has been called for
consultation.

d. The wall forms for manhole 1-DD were stripped.

e. The concrete encasement will be poured Friday, March 1, on
the VCP between manholes 1-BB and 1-CC (except for joint
being repaired).

f. Repairs are in progress on other joints that leaked.

g. Two fire main leaks had to be repaired.

h. Some cleanup of the site is in progress to keep it looking
better as well as safer.
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i. Excavation will start for manhole 1-GG.

j. The smaller VCP will not arrive at the site until Tuesday,
March 5. Hydrostatic test problems caused this delay.

k. Epoxy will be put on the manhole 1-CC joints prior to water
testing.

1. Alberici to add another 480 volt receptacle on each of their
power carts. This will allow them to run 8 heaters at one
time in the trench.

2. Miscellaneous

a. The water running into the culvert pipe under the ACL tracks
is from the cooling tower. Carrico working to get repairs
made.

b. The 15 dewatering well will be trimmed at the top to lower
the elevation of the pump. This will avoid the possibility
of the pump being hit by a passing railroad car.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, March 7, 1985.

jordon A. Grundmann

mb/2178Z
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